
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:44 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 078 Date: 18-May-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 252

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

•Reviewed data sheets from yesterday’s operation with Sami Daouk and Rick Bettencourt.
•Viewed the field status of splice 1W welding of the Bottom Plate as well as the status on the second
splice plate from the top of the North Longitudinal Diaphragm. It has not been bolted up where as all the
other splice plates are pretensioned and tested in both the North and South Longitudinal Diaphragms.
•Viewed the offset area of splice 5E Top Deck weld fit up. There was no new weld placed from yesterday
and some hydraulic rams have been brought to the site.
•Organized coworkers for the 0930 hours Staff Meeting this morning
•Returned to the field to show Paul Jefferson the aforementioned missing splice plate . While there,
Daniel Hester was asked by Paul about the plate. The one shipped from ZPMC did not fit, so a new one
was fabricated at ZPMC and will be shipped with the next shipment. See picture of area attached.
•Viewed ABF welding “strongbacks” to the top deck that the jacks will push against to attempt to bring the 
joint into compliance.

OFFICE WORK:

•Reviewed the TY Lin tracking sheet with Tai -Lin Liu and Lalit Mathur.
•Diary Work
•Reviewed Special Provisions
•Received the calibrated torque wrenches from Todd Harris in Sacramento Headquarters and verified its
contents.
•Updated progress spreadsheets
•Reviewed Pay Estimate #49 for Bid Item No. 8

Accrued 2 hours of overtime covering the Contractor’s hours and reviewing Pay Estimate #49.

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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